



Waqf Management System of India

February 2012 Updates

An e-Governance Initiative under the aegis of Ministry of Minority Affairs, Govt. of India

WAMSI Software Updates

New Features/Enhancements

- Work on Reports in Progress.
- Security Features are being added in WAMSI
- Entries in WAMSI Modules (Return Filing, Leasing & Litigation) started in some SWBs like Madhya Pradesh, Maharashtra, Punjab & Bihar(Sunni)

Training 2 Trainers

As a part of continuous Training to Technical Manpower deployed at SWBs where CCF have been completed, this month Training was imparted to Odisha SWB on WAMSI Registration Module. Also the Training provided on Return Filing Module to Bihar (Sunni) SWB.

Manpower Deployment

Technical Manpower deployed at Odisha & Himachal Pradesh SWBs.



Sh. Aman Khan, AD



Sh. Abdul Moyeez, DEO



Sh. Sheikh Fraz Ghani, AD

Digitization Progress

WAMSI-DMS Software

- This month Uttar Pradesh (Sunni) & Uttarakhand SWB has implemented WAMSI-DMS.
- The list of Other SWBs where WAMSI-DMS has been successfully installed are Assam, Haryana, Maharashtra, Madhya Pradesh, West Bengal, Rajasthan, Lakshadweep, Kerala, Meghalaya, Karnataka, Bihar(Sunni), Tripura, Chhattisgarh & Bihar(Shia).

Pre-Digitization Work

- Changes suggested to Chattisgarh SWB on filled up Metadata sheet samples are being implemented.
- Pre-Digitization Work in Haryana, Rajasthan, Maharashtra, Kerala, UP (Sunni), Punjab, Lakshadweep, Manipur, Tamil Nadu, Tripura, Bihar(Sunni), Delhi and Chhattisgarh SWBs is in-progress.

Digitization Work

SWBs where all the Waqf Properties' have been digitized are Madhya Pradesh & Assam. Other SWBs where Digitization work is in progress are Puducherry, Lakshadweep, Manipur & Tripura.

CCF Set up Progress

Completed this month

Andaman & Nicobar SWB

Prev. Completed SWBs

Maharashtra, Haryana, Lakshadweep, Madhya Pradesh, Manipur, Tripura, Assam, UP(Sunni), Tamil Nadu, Karnataka, Kerala, Bihar(Sunni), Bihar(Shia), Punjab, Puducherry, Meghalaya, Himachal Pradesh, Chhattisgarh, Odisha, Uttarakhand and Rajasthan SWB.

Events at SWBs

NIC-PMU (Waqf) Team, New Delhi providing Training to the Technical Manpower of Odisha SWB.



WAMSI News

Delhi SWB Staff visited NIC-PMU (Waqf) Team in February & seek assistance on CCF establishment & Pre-Digitization work in order to speed up the work towards completion.



Waqf Records Computerization Project Status as on March 1 , 2012

SWBs - CCF Completed (and Technical Manpower Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Records Entered in WAMSI Regn. Module (Waqf Estate // Immovable Propts)	Pre-Digitization work (Waqf Propts Documents arranged with Metadata)	Records Entered in WAMSI-DMS	Remarks
1	Assam	178	179 // 181	178	178	Data Entry Work in Progress in other Modules
2	Haryana	12493	9697 // 9785	1369	80	Data is being collected therefore no Data entered in February
3	Karnataka	27548	15618 // 1878	8500	320	Pre-Digitization work is being carried out for remaining Waqf Estates
4	Kerala	7947	5086 // 19558	7469		Data Entry Work in Progress
5	Lakshadweep	340	339 // 339	91		Data Entry Work in Progress
6	Madhya Pradesh	14672	14702 // 9638	14672	14672	Data Entry Work in Progress
7	Maharashtra	5025	3223 // 8837	3787		Data Entry Work in Progress
8	Manipur	692	425// 437	40		Data Entry Work in Progress
9	Punjab	24000	22082 // 1994	2000		Data Entry work started in Leasing Module also
10	Tamil Nadu	6730	3771 // 6857	400		Data Entry Work in Progress
11	Tripura	1869	620// 1088	100		Data Entry Work in Progress
12	Uttar Pradesh (Sunni)	123115	4304 // 3961	2250		Data Entry Work in Progress
13	Bihar (Sunni)	2529	461 // 755			Data Entry Work in Progress
14	Bihar (Shia)	227	64 // 153			Data Entry Work in Progress
15	Rajasthan	19543	1695 // 2121	5500		Data Entry Work in Progress
16	Himachal Pradesh	1099	68 // 126			Data Entry Work in Progress
17	Chhattisgarh	1811	774 // 860			Data Entry Work in Progress
18	Meghalaya	31	7 // 7			No Progress in Data Entry Work
19	Puduchery	607	17 // 118	5		Data Entry Work in Progress
20	Uttarakhand	2054	448 // 970			Data Entry Work in Progress
21	Odisha	3729				Training is on. Data Entry Work to start
22	Andaman & Nicobar	84		70		Manpower to be joined on March 1.
TOTAL		256323	83581// 69664	46431	15250	

SWBs - CCF Not Completed (Technical Manpower not Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Sanction Date	CCF Status	Pre-Digitization work (Folders & Metada sheet Preparation)	Remarks
1	West Bengal	8114	Mar 19, '10	Completed	Started	Board Constituted. Chairman has informed that they are Scrutinizing few Candidates & then recommend/Shortlist the Manpower in due course of time.
2	Delhi	1154	Jul 12, '10	Under Progress	400	Delhi WB Staff visited NIC-PMU(Waqf) on Feb1 to seek clarifications on CCF establishment & Pre-Digitization work. They have been asked to expedite the Civil & Electrical work in order to complete the CCF work.
3	Jammu & Kashmir	214	Jan 21, '11	Under Progress	Not Started	No Information provided despite repeated follow ups.
4	Andhra pradesh	35703	Jun 17'11	Under Progress	Not Started	Status Quo. Civil & Electrical Work completed. PCs purchased. Scanner & Printer yet to be procured. Meanwhile, Andhra Pradesh SWB has been asked to identify Technical Manpower.

SWBs - Sanction Not Issued

S.No.	State/UT Waqf Board	No. of Waqf Estates?	S.No.	State/UT Waqf Board	No. of Waqf Estates?
1	Chandigarh	32	3	Gujarat	10141
2	Dadra & Nagar Haveli		4	Uttar Pradesh(Shia)	8000